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U.S. Department of Energy

Oak Ridge Office

ORO 0410
Chapter VI

Change 2

DATE: 07/30/2007
SUBJECT: PROJECT MANAGEMENT

1. PURPOSE. This Chapter correlates to DOE M 413.3-1, PROJECT MANAGEMENT FOR
THE ACQUISITION OF CAPITAL ASSETS, dated March 28, 2003, by delineating the
organizations that have responsibilities and accountabilities for implementing the requirements
of this Manual. Nothing in this issuance changes any requirements contained in any
Department of Energy (DOE) Directive.

Oak Ridge Office (ORO) is committed to ensuring that projects are planned and executed to meet
program requirements in a safe and cost effective manner. Since most of the Manual requirements
focus on critical decisions (which can only be made by DOE Headquarters [HQ] officials unless
delegated) and the actions necessary to support them, a close working relationship between the DOE
Project Director in the field and the HQ program organization is essential.

The Manual’s provision for “tailoring” provides an opportunity to optimize the decision-making
process. Further, it is recognized that the strategy for tailoring will vary according to the
complexity, size and risk of the projects. Accordingly, ORO will align its actions to implement the
Manual with the specific HQ programs involved.

2.  CANCELLATION. This Chapter cancels and replaces ORO O 410, Chapter VI, Change 1,
PROJECT MANAGEMENT, dated September 15, 2005.

3.  APPLICABILITY. The provisions of this Chapter apply to ORO organizations, Office of Science
and Technology Information (OSTI), and all contractors/subcontractors performing work for ORO
that involves project management as defined by DOE M 413.3-1.

4. RESPONSIBILITIES.

a. The Manager and Direct Reporting Subordinates to the Manager are responsible and
accountable for performing acquisition executive duties, when so delegated by DOE HQ
officials, as provided in the Manual.

b.  Assistant Managers for Line Organizations are responsible and accountable for the
implementation of requirements of DOE M 413.3-1 for projects in their jurisdiction.
Key responsibilities include the following:

(1) Recommend the DOE Project Director to the Acquisition Executive.

(2) Ensure that requirements are incorporated into the contracts of their principal
contractors. See Paragraph 8 below.
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(3) Ensure that project performance is tracked and reported in the DOE Project
Assessment and Reporting System (PARS).

(4) In conjunction with contractors and ORO staff, as appropriate, support the
decision-making process through the preparation of project specific information.

(5) Lead development of the Project Execution Plan, including the application of
tailoring principles to help optimize project execution.

c.  Other ORO organizations, such as budget, finance, safety, contracts, legal, etc., will support
the Project Director in their areas of responsibility.

5. REQUIREMENTS AND PROCEDURES. There are no new requirements imposed by the Manual
that require new ORO procedures; however ORO organizations may choose to develop and
implement procedures that are specific to their organization.

6. REFERENCES. None.

7. DEFINITIONS. See DOE M 413.3-1, PROJECT MANAGEMENT FOR THE ACQUISITION OF
CAPITAL ASSETS, dated March 28, 2003.

8. CONTRACTOR REQUIREMENTS DOCUMENT. None. DOE M 413.3-1 does not contain a
separate contractor requirements section; however, contractor actions are generally required to
support the Federal actions described in the Manual. These responsibilities are delineated in the
Project Execution Plans for specific projects. The Manual does provide a general description of the
respective roles of the Federal Project Director and the contractor Project Manager.

9. ATTACHMENTS. None.
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