Cycle \ Start \ Finish \ Duration |Oct \Nov \Dec \Jan \Feb !Mar \Apr \May \Jun \Jul \Aug \Sep \Oct
410C EOC Tue 10/2/07 Wed 11/14/07 42.74 days |
411 Wed 11/14/07 Sat 12/8/07 23.72 days —
411 EOC Sat 12/8/07 Tue 12/18/07 10.4 days ]
412 Tue 12/18/07 Fri 1/11/08 23.65 days —
412 EOC Fri 1/11/08 Wed 2/6/08 26.32 days —
413 Wed 2/6/08 Fri 2/29/08 23 days -
413 EOC Fri 2/29/08 Wed 3/26/08 26 days =
414 Wed 3/26/08 Fri 4/18/08 23 days [
414 EOC Fri 4/18/08 Wed 6/4/08 47 days
415 Wed 6/4/08 Fri 6/27/08 23 days [
415 EOC Fri 6/27/08 Wed 7/16/08 19 days EEEEEEE]
416 Wed 7/16/08 Fri 8/8/08 23 days [
416 EOC Fri 8/8/08 Wed 9/24/08 47 days
417 Wed 9/24/08 Fri 10/17/08 23 days [
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