
Task Name Move ID Duration Start Finish

Move NSTD Flow Test Loop Lab from Y-12 Bldg 9201-3 to ETF
E-D111

1ETF-L094-92013 125 days 4/1/03 9/23/03

Phase I - Disassemble & Package 10 days 4/1/03 4/14/03
Phase II - Move & Partial Reassemble 5 days 9/17/03 9/23/03

Move NSTD Thermal Hydraulics Lab from Y-12 Bldg 9204-1 to
ETF  E-D111

1ETF-L094-92041 121 days 4/14/03 9/29/03

Phase I - Disassemble & Package 2/3 of Lab 24 days 4/14/03 5/16/03
Phase II - Disassemble/Package Remainder & Move All &
Reassemble

35 days 8/12/03 9/29/03

Move M&CD Mechanical Properties Lab from Y-12 Bldg 9204-1
to 4500 & 4508

4500-L011-92041
4508-L011-92041

59 days 5/1/03 7/21/03

Phase I - Disassemble/Package/Move  30% of Lab 10 days 5/1/03 5/14/03
Phase II - Disassemble/Package/Move Remainder & Reconnect
All

16 days 6/27/03 7/21/03

Move CAVE Lab from Bldg 6010 w/ Computer (from 4500N) to
CSB C-B228 & 2nd Floor Computer Room

2CSB-L012-4500N 12 days 5/12/03 5/28/03

Move Condensed Matter Sciences Division Labs from 2024 to
4500N & 3025

3025-L018-2024
4500N-L018-2024

15 days 6/2/03 6/18/03

Move SAP Business Computers from 4500N to CSB 2nd Floor 2CSB-L037-4500N 25 days 6/4/03 7/6/03

Move NSTD Main Isotope Production Lab from Y-12 Bldg
9204-3 to 5510

5510-L094-92043 62 days 6/27/03 9/24/03

Move CSMD Supercomputers from 4500N to CSB 1st Floor 1CSB-L012-4500N 31 days 6/17/03 7/29/03
Move Remaining CSMD & CSED Small R&D Labs from 6010,
6011, 6012, & 4500 to CSB 1st & 2nd Floor

49 days 7/14/03 9/19/03

Move Viz Lab From 6012 to CSB C-B208 2CSB-L012-6012-1 2 days 7/14/03 7/15/03
Move Audio Lab From 6010 & 6012 to CSB C-B210-A 2CSB-L012-6010

2CSB-L012-6012-2
2 days 7/16/03 7/17/03

Move Video Lab From 6012 to CSB C-B210 2CSB-L012-6012-3 2 days 7/18/03 7/21/03
Move Computer Science Lab From 6012 to CSB C-E204-B 2CSB-L012-6012-4 4 days 7/22/03 7/25/03
Move GIS Lab From 4500N to CSB C-B224 2CSB-L107-4500N 1 day 7/28/03 7/28/03
Move Modeling & Simulation Lab From 6011 to CSB C-A216 2CSB-L107-6011 1 day 7/29/03 7/29/03
Move Robotics Lab From 6010 to CSB C-B216 2CSB-L012-6010-1 5 days 8/4/03 8/8/03
Move Optical Lab From 6010 to CSB C-D108 1CSB-L012-6010 10 days 8/11/03 8/22/03
Move Optical Lab From 6010 to CSB C-D230 2CSB-L012-6010-2 10 days 8/11/03 8/22/03
Move Optical Lab From 6010 to CSB C-D228 2CSB-L012-6010-3 10 days 8/11/03 8/22/03
Move Optical Lab From 6010 to CSB C-D224 2CSB-L012-6010-4 10 days 8/11/03 8/22/03
Move Nanofabrication Lab From 4500S to CSB C-C126-A 1CSB-L012-4500S-1 3 days 9/16/03 9/18/03
Move Biomolecular Programmed Assembly Lab from 4500S to
CSB C-C124

1CSB-L012-4500S-2 1 day 9/19/03 9/19/03

Move LSD LCFG Labs from Y-12 Bldg 9210 to Bldgs. 1059,
1060, & 1061

1059-L001-9210
1060-L001-9210
1061-L001-9210

10 days 8/4/03 8/15/03

Move NSTD Nuclear Simulation Lab from 6025 to ROB R-M301 3ROB-L094-6025 3 days 8/4/03 8/6/03

Move NSTD Scale Training Lab from 6025 to ROB R-O304 3ROB-L094-6025 1 day 8/12/03 8/12/03
Move Physics Division Lab from 6000 to 6010 (old CAVE Lab
Location)

6010-L013-6000 11 days 9/2/03 9/16/03

Move ESTD Electrical Test Coil from EPRI to ETF E-C102
(Diagnostics/Special Projects Lab)

1ETF-L092-EPRI 1 day 9/3/03 9/3/03

Move NSTD Capsule Assembly Lab from 4508 to ETF E-E101 1ETF-L094-4508 19 days 9/3/03 9/27/03
Move ESTD Aircraft Lab from Y-12 9401-1 to Storage in DOE's
OSTI

OSTI-L092-92041 5 days 9/5/03 9/11/03
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