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PREFACE

This report is issued monthly by the staff of the Heavy-Section Steel Irradiation (HSSI)

Program to provide the Nuclear Regulatory Commission (NRC) staff with summaries of

technical highlights, important issues, and financial and milestone status within the program.

This report gives information on several topics corresponding to events during the

reporting month:  (1) overall project objective, (2) technical activities, (3) meetings and trips, (4)

publications and presentations, (5) property acquired, (6) problem areas, and (7) plans for the

next reporting period.  Next the report gives a breakdown of overall program costs as well as

cost summaries and earned-value-based estimates for performance for the total program and for

each of the fourteen program tasks.  The final part of the report normally provides financial

status for all tasks and status reports for selected milestones within each task.  For the January

1996 report, the earned-value based estimates of performance and the status reports for selected

milestones are not included due to their expected changes related to reductions in the FY 1996

budget below that originally included in the applicable 189s.  The milestones and individual task

budgets addressing the fifteen-month period from October 1995 to December 1996, (thereby

covering both the Department of Energy's fiscal year and the second year of the NRC's current

performance period for the HSSI Program) will be included once defined in adequate detail by

the the NRC.  

Beginning in October, 1992, the monthly business calendar of the Oak Ridge National

Laboratory was changed and no longer coincides with the Julian calendar.  The business month

now ends earlier than the last day of the calendar month to allow adequate time for processing

required financial reports to the Department of Energy.  The precise reporting period for each

month is indicated on the financial and milestone charts by including the exact start and finish

dates for the current business month.

Thomas M. Rosseel, Manager
Heavy-Section Steel Irradiation
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1. PROJECT OBJECTIVE:

The primary goal of the Heavy-Section Steel Irradiation (HSSI) Program is to provide a thorough,
quantitative assessment of the effects of neutron irradiation on the material behavior, and in
particular the fracture toughness properties, of typical pressure vessel steels as they relate to light-
water reactor pressure vessel (RPV) integrity.  The program includes studies of the effects of
irradiation on the degradation of mechanical and fracture properties of vessel materials augmented
by enhanced examinations and modeling of the accompanying microstructural changes.  Effects of
specimen size; material chemistry; product form and microstructure; irradiation fluence, flux,
temperature, and spectrum; and post-irradiation mitigation are being examined on a wide range of
fracture properties.  This program will also maintain and upgrade computerized data bases,
calculational procedures, and standards relating to RPV fluence-spectra determinations and
embrittlement assessments.  Results from the HSSI studies will be incorporated into codes and
standards directly applicable to resolving major regulatory issues that involve RPV irradiation
embrittlement such as pressurized-thermal shock, operating pressure-temperature limits, low-
temperature overpressurization, and the specialized problems associated with low upper-shelf welds.
Six technical tasks and one for program management are now contained in the HSSI Program.

2. TECHNICAL ACTIVITIES:

TASK 1:  Program Management  (T. M. Rosseel)

This task is responsible for managing the program to ensure that the overall objectives are achieved.
The management responsibilities include three major activities:  (1) program planning and resource
allocation; (2) program monitoring and control; and (3) documentation and technology transfer.
Program planning and resource allocation includes: (a) developing and preparing annual budgetary
proposals and (b) issuing and administrating subcontracts to other contractors and consultants for
specialized talents not available at Oak Ridge National Laboratory (ORNL) or that supplement
those at ORNL.  Program monitoring and control includes: (a) monitoring and controlling the
project through an earned-value, project-management system; (b) ensuring that quality assurance
(QA) requirements are satisfied; and (c) issuing monthly management reports.  Documentation and
technology transfer includes: (a) participating in appropriate codes and standards committees; (b)
preparing briefings for the NRC; (c) coordinating NRC and internal ORNL review activities; (d)
coordinating domestic and foreign information exchanges approved by NRC; and (e) documenting
the activities of the program through letter and NUREG reports.



(Milestone 1.2.B) Reviewed the plan to repair / replace the MTS actuator used in the hot cells for
testing irradiated Charpy, tensile and compact tension specimens.  The cost of the repair and
replacement will be shared among the ORNL Fusion, APT, and HSSI programs.  (See Section 6).

Permission was received from the NRC Program monitor to salvage unusable equipment originally
obtained form BNL and MEA in the early 1990s.  Disposal plans are being prepared.

Assessed the need to replace the wood pallets used to store the Correlation Monitor Material
(CMM) with plastic pallets and to prepare covers to mitigate the effects of weather on the CMM
identification markings.

(Milestone  1.3.B) Along with ORNL Metals and Ceramics Division consultant John Merkle and
Randy Nanstad, participated in three meetings assessing model uncertainty in the KIC curve indexed
by RTNDT.  A letter report will be produced by the HSST program on the overall evaluation.  The
projected impact of providing this assistance on the HSSI Program include a delay of
approximately two – three weeks in performing Subtask 2.8, Surrogate Materials ( or material
uncertainties), activities.

Task 2: Fracture-Toughness Transition and Master-Curve Methodology
(M. A. Sokolov)

Fracture-toughness transition and master-curve (MC) methodology will be broadly explored for
pressure-vessel applications through a series of experiments, analyses, and evaluations in eight
Subtasks.  For example, pertinent fracture-toughness data needed to assess the shift and potential
change in shape of the fracture-toughness curves due to neutron irradiation will be collected and
statistically analyzed.  The effects of irradiation on fracture-toughness curve shape for highly
embrittled RPV steels, dynamic effects, crack arrest, intergranular fracture, and subsized specimens
will also be explored.  Finally, guidelines for the application of "surrogate materials" to the
assessment of fracture toughness of RPV steels will be evaluated.

Subtask 2.1:  Fracture-Toughness Transition-Temperature Shifts  (M. A. Sokolov)

The purpose of this subtask is to collect and statistically analyze pertinent fracture-toughness data
to assess the shift and potential change in shape of the fracture-toughness curves due to neutron
irradiation.  The MC methodology will be applied to provide a statistical analysis of the fracture-
toughness data and Charpy data will be fitted by hyperbolic tangent functions.  The resulting
reference fracture-toughness temperature, T0, shifts will be compared with Charpy shifts determined
by various indexing methods.

(Milestone 2.1A) No significant activity during this reporting period.

The report by M. A. Sokolov and R. K. Nanstad, Comparison of Irradiation-Induced Shifts of KJc
and Charpy Impact Toughness for Reactor Pressure Vessel Steels [NUREG/CR-6609
(ORNL/TM-13755)], was submitted to the NRC for publication in May 1999.

Subtask 2.2:  Irradiation Effects on Fracture-Toughness  Curve Shape  (M. A. Sokolov)

The purpose of this subtask is to evaluate the assumption of constant shape for the MC even for
highly embrittled RPV steels.  The evaluation will be performed through irradiation of a pressure-
vessel steel to a neutron fluence sufficient to produce a fracture-toughness transition-temperature
shift (T0) of about 150 0C (270 0F).  Evaluation of the MC shape will be determined with sufficient
numbers of 1T compact specimens, 1T C(T), to allow for testing at three temperatures in the
transition-temperature region.  Additionally, 0.5T C(T), and precracked Charpy V-notch (PCVN)
specimens, for both quasi-static and dynamic tests, will be irradiated and tested to investigate the use



of more practical surveillance-size specimens.  Tensile specimens will also be included to determine
the irradiation-induced hardening.  A comprehensive test program with unirradiated material will be
included to provide the necessary baseline data for comparison.

(Milestone 2.2.A)  All the irradiated specimens of the KS-01 weld were transported to ORNL from
the Ford Nuclear Reactor, Charpy specimens were tested, and testing of compact specimens was
begun.  The initial results indicate that the To of this material is about 150°C.  Based on these data,
1T C(T) will be tested at this temperature first and then the entire transition curve will be
determined.  However, testing had to be stopped because the servohydraulic machine began to leak
oil.  It was determined that the oil is coming from the actuator, most likely because of a faulty seal.
The actuator of the machine must be removed to affect the repair.  The likely scenario at this time is
that the machine will be fitted with a reconditioned actuator.  The total cost and time of this effort is
not yet known, but we anticipate completion of the repair during the month of July.

Irradiation of the Midland beltline weld and a high-nickel weld from the Palisades steam generator
is under way and proceeding on schedule.  John Kneeland (Palisades) indicated that some
additional high-nickel weld material might become available for irradiation studies.

Subtask 2.3:  Dynamic Effects, Including Precracked Charpy V-Notch Testing   (S. K. Iskander)

As reactors age, the operating window between the startup or shutdown Ka curve, generated from
the allowable pressures and temperatures, and the KIa curve becomes smaller, making it difficult for
plants to startup and shut-down.  Dynamic testing of relatively small specimens will be evaluated as
an alternative method to determine a lower bound to fracture toughness. Results from Subtask 2.5
(crack-arrest), which measures dynamic properties, will also be used in this subtask.

(Milestone 2.3.A)   No significant activity during this reporting period.

Subtask 2.4:  Irradiation Effects on Fracture Toughness of Midland RPV Weld  (R. K. Nanstad)

The purpose of this subtask is to determine the transition-temperature shift and to evaluate
transition-toughness curve shape for a low Charpy upper-shelf weld metal at a relatively high
neutron fluence that will produce greater embrittlement damage than previously obtained with
irradiations at lower fluences.  This subtask will evaluate the assumption of constant shape for the
MC with highly embrittled low-upper-shelf RPV steels that exhibit onset of stable ductile tearing at
relatively low-fracture toughness.  The evaluation will be performed through irradiation of the
beltline weld from the Midland Unit 1 RPV to a fluence of about 2.5 to 5 x 1019 n/cm2 (>1 MeV)
for which a substantial database of unirradiated and irradiated results to a fluence of 1 x 1019 n/cm2

(>1 MeV) already exists.  This research is needed to assess the fracture-toughness behavior of such
a weld at high-embrittlement levels.  Evaluation of the MC shape will be determined with sufficient
numbers of 0.5T C(T) to allow for testing at three temperatures in the transition-temperature region.
Additionally, PCVN specimens, for both quasi-static and dynamic tests, will also be irradiated and
tested to investigate the use of more typical surveillance-size specimens, and tensile specimens will
be included to determine the irradiation-induced hardening.  A comprehensive-test program with
unirradiated material was previously completed under the first HSSI Program (L1098) 10th
Irradiation Series, except for dynamic testing of PCVN specimens, which will be included to
provide the necessary baseline data for comparison.

(Milestone 2.4.D) The final report, Evaluation of WF-70 Weld Metal from the Midland Unit 1
Reactor Vessel - Final Report, by D. E. McCabe, R. K. Nanstad, S. K. Iskander, D. W. Heatherly,
and R. L. Swain, NUREG/CR-5736 (ORNL/TM-13748), was submitted to the NRC for
publication in February 1999.

Further evaluation of the Midland beltline weld will be performed under Subtask 2.2.



Subtask 2.5:  Crack-Arrest including Midland  (S. K. Iskander)

In this subtask, the low-temperature operating pressure regulatory concerns will be addressed
through testing of the 15 irradiated, Midland crack-arrest specimens.  This evaluation will provide
an excellent opportunity to determine whether the lower bounds of crack initiation and arrest
toughness coincide for this very important class of irradiated LUS welds.  These specimens, which
were produced and irradiated as part of the previous HSSI (L1098) program, will be used to
evaluate the lower and transition arrest-toughness values.

(Milestone 2.5.A) The preparation of the draft NUREG report, Detailed Results of Testing
Unirradiated and Irradiated Crack-Arrest Toughness Specimens from the Low Upper-Shelf
Energy, High Copper Weld, WF-70, by S. K. Iskander, C. A. Baldwin, D. W. Heatherly,
D. E. McCabe, I. Remec, and R. L. Swain, NUREG/CR-6621 (ORNL/TM-13764), has been
completed and the manuscript is being prepared for technical review.

During the visit of Dr. Ulrich Eisele (MPA, Stuttgart, Germany) on May 30, 2000, S. K. Iskander
explored the possibility of preparing a joint interpretive NUREG report with the MPA on crack-
arrest.  This would include the MPA results from testing of irradiated crack-arrest specimens made
from several different materials.  Providing the necessary approvals can be obtained, such a report
would be very useful, particularly since less than 150 irradiated crack-arrest specimens have ever
been tested.

Subtask 2.6:  Intergranular Fracture   (R. K. Nanstad, and J. G. Merkle)

This subtask will address the issue of whether the MC technique can be applied to materials that
experience brittle fracture by an intergranular mechanism.  Specifically, it will be determined
whether steels that experience intergranular fracture can be correctly characterized by the MC To
temperature and whether the transition-curve shape can be changed by different fracture modes.
Complete intergranular fracture from temper embrittlement occurs only at lower-shelf temperatures.
As it is with transgranular cleavage, the transition to upper shelf is marked by an increased volume
percentage of ductile rupture mixed with the lower-shelf, brittle-fracture mechanism.  Since the
onset of crack instability is most likely triggered in the brittle zones, the critical issue is
understanding the influence of the triggering mechanism on the distribution of KJc values obtained.
This information can be obtained on the lower shelf and, in part, into the transition range.

The proposed approach is to determine if there is an operational weakest-link effect when instability
is triggered within an intergranular region.  If an effect is observed, there should also be a
measurable specimen-size effect on KJc.  It will also be determined if the temper-embrittled
materials exhibit a change in the J-R fracture toughness since such steels do not show a significant
change in upper-shelf CVN energy.

(Milestone 2.6.B) As discussed in the last progress report, following a review of the draft letter
report, discussions were held to consider some amount of additional testing.  This additional testing
will be performed following machining of specimens from the remaining pieces of previously tested
2T C(T) specimens.

Subtask 2.7:  Subsized specimens  (M. A. Sokolov)

The purpose of this subtask is to evaluate the applicability of the weakest-link theory-based size-
adjustment procedure in the MC methodology to specimen sizes that are the most likely to be
present in surveillance capsules.  The MC methodology will be applied using precracked Charpy-
size or smaller specimens to test the lower-size limit applicability.  Testing will be performed at two



or more temperatures with at least six specimens at each temperature.  The exact number of
temperatures and specimens will be determined following analysis of initial results.  The testing of
these subsize specimens will also satisfy the HSSI Program suggested testing matrix within the
New Coordinated Research Program (CRP) of the International Atomic Energy Agency (IAEA).
Subsized specimens will be fabricated from previously characterized materials within the HSSI
Program, such as HSST Plate 02, HSSI Welds 68W through 73W, the Midland beltline weld and
plate JRQ.

(Milestone 2.7.C)  Abstracts are arriving for the ASTM Fourth International Symposium on Small
Specimen Techniques. This symposium will be held in January of 2001 and M. A. Sokolov is
serving as the Chairman of the Symposium.

Subtask 2.8:  Quantification of surrogate materials for use in a statistics-based fracture toughness
assessment  (R. K. Nanstad and J. G. Merkle)

The purpose of this subtask is to establish guidelines for the use of "surrogate materials" in the
assessment of fracture toughness of RPV steels.  A plan will be developed to describe the
information acquired and the means of collecting it, the method of evaluating the information, and
the methods for using the information. Analyses will be performed to provide a methodology for
determining limits for predicting fracture toughness of one material, i.e., a surrogate material, with
measured fracture toughness of similar materials.  

(Milestone 2.8.B)  A NUREG report, Considerations for Use of Surrogate Materials Data for
Reactor Pressure Vessels, by R. K. Nanstad, J. G. Merkle, and J. Galt has been prepared and sent
to the NRC technical monitor for review.  The abstract was included in the previous progress report.
Further review of data, both unirradiated and irradiated, is continuing with a view towards eventual
preparation of a table of uncertainties which could be utilized for evaluating the application of
surrogate materials.

Subtask 2.10:  Dosimetry and Fluence Analysis of the IAR Irradiation Capsules from the First IAR
Campaign  (C. A. Baldwin, I. Remec, T. M. Rosseel)

The purpose of this task is measure and analyze the dosimeters used during the first IAR Campaign
and to obtain accurate fluence determinations.

(Milestone 2.10.A)  The dosimeters recovered from the subtask 3.2 Charpy packet were counted
and the data analyzed.  This packet was irradiated in the UCSB High Fluence Capsule and was
removed on July 23, 1999.  A letter report with the measurement results is in preparation.

In addition, the fission/radiometric dosimeter sets (FRDS) from in the first two IAR metallurgical
capsules were loaded into the Irradiated Fuel Evaluation Lab (IFEL) hot cells and cut open.  The
individual dosimeters were recovered, removed from the hot cells, and counted.  The resulting data
was analyzed to determine absolute activities.  Two sets of removable dosimeter tubes associated
with the metallurgical capsule irradiations were also cut open and the individual dosimeters
recovered, counted, and analyzed.  Preparation of the final letter report awaits the recovery,
preparation, and counting of the gradient wires included in the individual specimen packets.  The
remainder of these wires will be transferred from the IMET to the IFEL early next week.

Task 3:  Irradiation Embrittlement of RPV Steel  (S. K. Iskander)

The purpose of this task is to examine two important issues affecting the application of mitigation
procedures to RPVs.  The first addresses the effects of temper embrittlement on the coarse-grained
HAZ in RPV steels.  The second examines the effects of reirradiation on KJc and KIa in order to
evaluate the relative changes in the recovery and reembrittlement between CVN and fracture-



toughness properties and a detailed examination of reembrittlement rates.  These questions will be
addressed using the IAR facility designed, fabricated, and installed as part of the previous HSSI
(L1098) program and with a matrix of irradiated and tempered specimens supplied by the Swiss
Paul Scherrer Institut (PSI).  Further data on reirradiation embrittlement will be obtained through
reconstitution and reirradiation of previously irradiated specimens at the RRC-KI.

Subtask 3.1:  HAZ embrittlement  (M. A. Sokolov and R. K. Nanstad)

Research conducted to date on temper embrittlement of the coarse-grain materials in HAZs of RPV
steel multi-pass welds has revealed the potential for such embrittlement under some conditions.
AEA-Technology discovered that using high-temperature austenitization to produce very coarse
grains, followed by thermal aging resulted in large transition-temperature shifts.  Further, post-
irradiation mitigation of such material resulted in an even greater increase of the transition
temperature.  Subsequent research at ORNL under the previous HSSI Program (L1098) used five
commercial RPV steels to investigate potential temper embrittlement.  The first phase simulated the
AEA-Technology heat treatment and observed large transition-temperature shifts, although not as
large as those from AEA-Technology.   The second phase of the ORNL study used the same five
RPV steels, but used the Gleeble system (an electrical-resistance heating device) to produce material
deemed representative of the coarse-grain region in RPV welds.  These materials revealed very high
toughness in the initial condition (i.e., from the Gleeble).  After thermal aging at about 454 0C for
168 hours the materials exhibited only modest transition temperature increases, however, after aging
at the same temperature for 2000 hours, significant transition temperature increases were observed.
Of course, 2000 hours is much in excess of the time that RPV steels would be exposed to
mitigation cycles, but potential synergistic effects of irradiation and thermal aging are unknown.
Moreover, questions also remain regarding other time-temperature effects, such as post-irradiation
mitigation at somewhat lower or higher temperatures.

(Milestone 3.1.B) As previously reported, the irradiation of specimens has been completed. Three
material conditions for evaluation are HAZ material before and after thermal anneal (at 460°C for
168 h) and base metal after irradiation. Base metal specimens were tested after irradiation and did
not reveal any significant changes in transition temperature as result of irradiation.  The simulated
HAZ material has been tested in both the irradiated condition and the irradiated/annealed condition.
Compared with the unirradiated case, the simulated HAZ material revealed transition temperature
shifts of  22°C and 29°C, respectively.  Scanning electron fractography showed that the as-received
base metal failed by cleavage with no evidence of intergranular fracture in the irradiated condition.
The simulated HAZ material, however, revealed intergranular fracture estimated at about 10 to 20%
in the irradiated condition, and more than 75% intergranular fracture following postirradiation
thermal annealing.  Such a significant exhibition of intergranular fracture was unexpected,
especially since this particular material contains only a bulk content of 0.007 wt % phosphorus.
Further analyses and discussions are underway, with particular attention to the cooling rate
following postweld heat treatment of the simulated HAZ material.  Consideration is also being given
to the reirradiation of some specimens.

Subtask 3.2:  Embrittlement Rate of Reirradiated Steel  (S. K. Iskander, I. Remec, E. D. Blakeman,
and C. A. Baldwin)

This subtask will examine the effects of reirradiation on KIc and KIa toughness of RPV steel so as
to evaluate the relative changes in recovery and reembrittlement between CVN and fracture-
toughness properties and to provide a detailed examination of reembrittlement rates.  This will be
accomplished using the HSSI IAR and the University of California Santa Barbara (UCSB)
irradiation facilities at the University of Michigan, Ford Nuclear Reactor (FNR), and through the
reirradiation of previously irradiated specimens at RRC-KI, if funding is available.  Emphasis will
also be placed on completing dosimetry calculations for the new IAR facility.



(Milestone 3.2.B)  Neutronics Analysis of the IAR/UCSB Irradiation Capsules (I. Remec,
E. D. Blakeman, C. A. Baldwin)  The report entitled: Characterization of the Neutron Field in the
HSSI/UCSB Irradiation Facility at the Ford Nuclear Reactor, by I. Remec, E. D. Blakeman, and
C. A. Baldwin, NUREG/CR-6646 (ORNL/TM-1999/140) was submitted to the NRC in
September.

(Milestone 3.2.C)  The paper by S. K. Iskander et al., “Reirradiation Response Rate of a High-
copper Reactor Pressure Vessel Weld,” to be presented at the 20th Symposium on Effects of
Irradiation on Materials, Williamsburg, Virginia, June 6-8, 2000, has been completed and submitted
to ASTM for review and inclusion in the proceedings (ASTM STP 1405).  It deals with the IAR
response of 73W Charpy specimens reirradiated to three fluence levels.  A NUREG report will be
prepared that will include detailed Charpy impact test and atom probe results, with preliminary
conclusions regarding the effect of copper depletion from the matrix that results in a relatively
slower rate of reirradiation after thermal conditioning compared to the weld metal as fabricated and
post-weld heat treated.  The over-recovery of the upper-shelf energy after thermal annealing resulted
in the upper shelf energy value being approximately the same as the unirradiated weld metal even
after irradiation at a temperature of 288°C to an additional 3 x 1019  n.cm-2 (>1 MeV).  The
possibility of thermally conditioning critical materials even before their limits due to RTPTS are
reached is an attractive one that should be explored further.

Subtask 3.3:  Evaluation of reirradiated JRQ specimens  (R. K. Nanstad, and T. M. Rosseel)

The purpose of this subtask is to examine the fracture-toughness behavior of a model steel that has
been irradiated, tempered, and re-irradiated.  The specimens, identified as JRQ, will supplied by the
Swiss PSI from a terminated research program.

(Milestone 3.3.A)  Six drums with two lead pigs each were received at ORNL in January from the
Paul Scherrer Institute (PSI) in Switzerland.  The PSI also sent a detailed inventory of the contents
of each drum and pig, to include specimens numbers and activities.  The total complement is 87
each CVN, 36 each PCVN, 6 each tensile, and 6 each 1T three-point bend specimens.  The
specimens have been removed from the pigs, placed in individually numbered containers, and are
ready for testing.  However, the repair of the servohydraulic machine, which is located in the same
hot cell as the Charpy impact machine, and the replacement of the overhead crane in the hot cell
building will have an effect on the schedule for testing of the JRQ samples.  Schedules for testing
will be prepared as soon as the work activities are scheduled.

Task 4:  Validation of Irradiated and Aged Materials  (R. K. Nanstad)

The purpose of this task is to validate the assessment of the effects of neutron irradiation on the
fracture-toughness properties of typical RPV materials obtained in the previous HSSI (L1098)
Program, tasks 2 and 3 of this program, and retired RPVs.  This will be accomplished through the
examination of the effects of neutron irradiation on the fracture toughness (ductile and brittle) of the
HAZ of welds and of typical plate materials used in RPVs.  The irradiated materials from retired
RPVs will be machined and tested in the Irradiated Materials Examination and Testing (IMET) hot
cells.  The feasibility of reconstitution for CVN and 0.5T C(T) and aging of stainless steel welds
will also be explored in this task.  Other issues to be address include foreign interactions and
technical assistance to the NRC.

Subtask 4.1:  Examination of materials from retired RPVs  (S. K. Iskander and J. T. Hutton)

This subtask will examine the issue of neutron-irradiation-induced damage attenuation through the
RPV wall.  The damage will be related to measurements of received dose, such as displacements per
atom (dpa) through the wall. The HSSI program will obtain suitable-size trepans of materials from
previously decommissioned RPVs, because these materials would incorporate conditions from



actual operating reactors such as the effects of irradiation on stressed material.  A sufficient number
and size of trepans will be obtained to permit use of the MC approach to relate measures of damage
to the fracture toughness.  Specimens will be machined on the CNC milling machine located in Cell
6 of the IMET facility.  Depending upon availability and appropriateness, trepans from the Japan
Power Demonstration Reactor (JPDR) project, Trojan, and Maine Yankee RPVs may be examined.  

(Milestone 4.1.2.B)  Preparations will be made to mount the auxiliary control unit above the floor
level of cell 6 containing the computer-controlled milling machine.  At the present time, the auxiliary
control unit is temporarily placed on a table in the rear of the cell as close as possible to the mill
inside the machine, because of limits dictated by the electronics of the milling machine on length of
cabling.  Preparations are also under way to draft a NUREG and paper on the results from testing
the JPDR weld metal.  The attenuation of damage as measured by Charpy impact testing will be
compared to the dpa-based attenuation of fluence that is given in RG 1.99, Rev. 2.

Subtask 4.2:  Reconstitution of irradiated toughness specimens   (S. K. Iskander)

Feasibility studies for reconstitution of CVN, PCVN, and 0.5T bend bar specimens will be
prepared.  To adequately survey the state-of-the-art capabilities, on-site evaluations of US and
international facilities will be required.  A letter report that includes the estimated costs of either
using existing and available facilities or implementing a reconstitution facility at ORNL will be
prepared at the completion of this task.

No work is currently funded in this subtask.

Subtask 4.3:  Toughness changes in aged stainless steel welds  (R. K. Nanstad)

The purpose of this subtask is to evaluate the effects of irradiation and thermal aging on stainless-
steel weld metals.  Two projects are incorporated in this subtask. The first involves completion of
fracture-toughness testing on irradiated stainless-steel weld-overlay cladding specimens at 288°C to
complete the testing of the matrix from the HSSI (L1089) 7th Irradiation Series.  The PCVN
specimens were irradiated in HSSI Capsule 10.06.  The second project involves completion of a
NUREG report on thermal aging of stainless-steel welds for nuclear piping, a project that began
before the inception of the HSSI (L1098) Program and involved thermal aging at 343°C for up to
50,000 hours.

(Milestone 4.3.B)  The report, The Effect of Aging at 343°C on the Microstructure and Mechanical
Properties of Type 308 Stainless Steel Weldments, by D. J. Alexander, K. B. Alexander,
M. K. Miller, and R. K. Nanstad, NUREG/CR-6628 (ORNL/TM-13767), was submitted to the
NRC for publication in July 1999.

Subtask 4.4:  Foreign interactions  (R. K. Nanstad)

The purpose of this subtask is to provide technical support and continued collaboration for a
number of cooperative relationships with foreign institutions in the area of radiation effects on RPV
steels.  Collaborative relationships may be developed during the course of this program and will be
developed with the cognizance of NRC.  Current relationships are:

1. U.S.-Russia Joint Coordinating Committee for Civilian Nuclear Reactor Safety
(JCCCNRS)  Working Group on Radiation Embrittlement and Aging of Components..

2. Cooperation with SCK-CEN in Belgium regarding the supply of well-characterized
materials and comparison of test results, including dynamic PCVN testing for development
of RPV testing standards.



 3. Collaboration with AEA-Technology in the United Kingdom regarding fracture-toughness
testing of intergranular embrittlement of RPV HAZs;

4. Collaborative studies on fracture properties of high-copper RPV materials with Korean
institutes such as KAERI.

5. Collaboration with institutes in the Czech Republic, Germany, and Finland on fracture
toughness with small specimens in support of MC evaluations.

6. Collaboration with PSI in Switzerland on re-irradiation.

7. Information and data exchange with all of the above and other countries, especially
regarding RPV surveillance data and comparisons of fracture-toughness and Charpy-impact
data.

8. Participation, including membership on the Executive Committee in the International Group
on Radiation Damage Mechanisms (IGRDM).

9. Participation in the IAEA New CRP on use of PCVN specimens to determine fracture
toughness of RPV steels.

10. Collaboration with NRI, Rez (Czech Republic) in the area of microstructural evolution in
RPV steels as a consequence of irradiation, annealing, and reirradiation.

11. Collaboration with the University of Lille (France) in the area of primary radiation damage
simulation.

(Milestone 4.4.B)  Planning for the next meeting of the IGRDM in Pressure Vessel Steels,
IGRDM-9, continues.  The meeting will be held in Leuven, Belgium, September 18-23, 2000, and
will be hosted by SCK-CEN and Tractebel.  R. K. Nanstad is the Secretary of the IGRDM and is
assisting the local host in the planning.  Information has been sent to the members regarding
offering of presentations, lodging arrangements, etc.  The program on Friday, September 23, will be
an open seminar for members of industrial, academic, and research organizations.  The topic of the
open seminar will be lifetime management of RPVs and invitations are being extended to
organizations in all countries with IGRDM members.  Seven presentations have been offered from
the HSSI Program.

Subtask 4.5:  Technical assistance  (R. K. Nanstad, S. K. Iskander, and M. A. Sokolov)

The purpose of this subtask is to provide special analytical, experimental, and administrative support
to the NRC in resolving various regulatory issues related to irradiation effects.  Specific identified
activities are incorporated in this subtask, while other activities may be included through
modification to the task by the NRC.  The currently identified activities involve evaluation of the
irradiated specimens contained in capsules previously irradiated at the University of Michigan FNR
by Materials Engineering Associates (MEA), evaluation of highly irradiated high-nickel weld
surveillance specimens from the Palisades Reactor, evaluation of the effects of post-weld heat
treatment (PWHT) on the copper solubility and fracture toughness of unirradiated RPV steels, and
compilation of available materials at ORNL and elsewhere for studies of irradiation effects on RPV
steels.

(Milestone 4.5.B)  The letter report on RPV materials available for irradiation studies is in progress.

(Milestone 4.5.F)  Testing of unirradiated specimens has continued with the high-copper weld
given varying time/temperature postweld heat treatments.  A Charpy impact energy vs temperature



curve will be obtained for each condition to evaluate toughness as a function of PWHT.  If funding
can be realized, atom probe tomography will be used to determine the matrix copper contribution as
a function of PWHT.

Task 5:  Modeling & Microstructural Analysis  (R. E. Stoller)

This task shall determine the microstructural basis for radiation-induced property changes in RPV
materials to aid in understanding and applying the experimental results obtained in Tasks 2 through
4.  The subtasks comprise two major components:  (1) theoretical modeling and data analysis; and,
(2) experimental investigations.  The modeling work focuses on the development of an improved
description of primary-damage formation in irradiated materials, and the further development and
use of predictive models of radiation-induced microstructural evolution and its impact on the
mechanical behavior of RPV materials.  The experimental component consists of special-purpose
irradiation experiments to isolate particular irradiation variables (neutron-flux level and energy
spectrum), and detailed microstructural characterization of RPV materials in relevant conditions
using atom probe and transmission electron microscopy techniques.  These conditions include:
long-term, thermally-aged, irradiated, post-irradiation mitigation (IA), and reirradiated (IAR).  The
information obtained from the experiments and microstructural characterization will be used to
support validation of the theoretical models.  Further model verification will be carried out through
extensive use of the commercial-reactor surveillance data and test-reactor data contained in the
NRC-funded Embrittlement Database (EDB), and data generated in other experiments coordinated
by this task.  

The major areas of inquiry will be: (a) the effects of chemical composition; (b) the role of
displacement rate (neutron flux level); (c) the impact of differences in neutron-energy spectrum;
(d) potential differences in hardening and embrittlement behavior at very high fluence; and, (e) the
response of materials that are reirradiated following a post-irradiation mitigation.  Damage
modeling will also address such questions as attenuation through the RPV wall.  The overall goal of
the task is to provide an embrittlement model that can be used in a predictive way to anticipate the
response of RPV materials at high fluences near or slightly beyond their nominal end-of-life, and to
provide support to the NRC for related safety or licensing questions.  The tools developed in this
task will also be used to support the analysis of experimental results obtained in other program
tasks.  Both the modeling and experimental research will be coordinated with complementary
activities carried out by other NRC contractors.

Subtask 5.1: Modeling of damage evolution  (R. E. Stoller)

The modeling and analysis work will include completion of the development required to incorporate
alloying effects in the embrittlement model.  Additional thermodynamic components are needed to
account for chemical effects, particularly for the simulation of high-fluence effects and thermal
mitigation.  Enhancements to the code used for simulating displacement cascades will permit the
investigation of the effects of alloying elements on primary damage formation.

(Milestone 5.1.A)  A complete analysis of vacancy cluster formation in the 100K molecular
dynamics displacement cascade database was carried out. Work is continuing on the 600 and 900K
simulations. A threshold energy for the formation of large, in-cascade vacancy clusters was
observed. A similar threshold was observed previously for large interstitial clusters, and the overall
impact of these thresholds on neutron energy spectrum effects is underway.

Subtask 5.2:  Microstructural analysis  (R. E. Stoller and M. K. Miller)

Round-Robin studies, using atom probe field-ion microscopy (APFIM), small angle neutron
scattering (SANS), and field-emission scanning transmission electron microscopy (FEGSTEM),
will be coordinated  to resolve the inconsistencies between these techniques that have been used to
determine the matrix copper content and the chemical composition of radiation-induced precipitates



in RPV materials.  Additionally, APFIM characterization will be used to determine whether
additional radiation-induced phases are forming.

(Milestone 5.2.A)  An atom probe tomography (APT) characterization has been performed  on
Fe-0.9% Cu and Fe-0.9% Cu-1.0% Mn model alloys that have been neutron irradiated to a fluence
of 1 x 1019  n / cm2 at a temperature of 288 °C.  During neutron irradiation, a high density of
copper-enriched precipitates are formed in both alloys. In the manganese containing alloy,
manganese was also found in the copper precipitates and their number density was significantly
higher.

The results of these APT experiments will be compared to similar data obtained from Small Angle
Neutron Scattering (SANS) experiments performed by Odette at al. (UCSB) at the International
Group on Radiation Damage Mechanisms meeting in September

The NUREG report entitled, Atom Probe Tomography Characterization of the Solute
Distributions in a Neutron-Irradiated and Annealed Pressure Vessel Steel Weld, NUREG/CR-
6629, (ORNL/TM-13768), was submitted to the NRC in September.

Subtask 5.3:  Experimental verification of neutron flux and energy spectrum effects  (R. E. Stoller)

An experimental examination of neutron-flux level (displacement rate) and neutron energy spectrum
effects (thermal-to-fast-flux ratio) will be conducted in collaboration with other NRC contractors.

No significant activity occurred in this subtask during this reporting period.

Task 6:  Test Reactor Irradiation Coordination  (K. R. Thoms)

This task provides the support required to supply and coordinate irradiation services needed by
NRC contractors, such as the UCSB and the ORNL HSSI Program at the University of Michigan
FNR.  These services include the design and assembly of irradiation facilities (and/or capsules), as
well as arranging for their exposure, periodic monitoring by remote computer access and interaction
with the FNR staff, and return of specimens to the originating research organization.  

Subtask 6.1: Operate the HSSI Irradiation (IAR) Facility  (K. R. Thoms and D. W. Heatherly)

With the fabrication, installation, and initial testing of the HSSI IAR facility at the University of
Michigan FNR completed as part of the previous (L1098) HSSI program, the activities associated
with the new program include supervising the irradiation of the reusable irradiation capsules in the
dual-capsule irradiation facility at FNR. A NUREG report on the design, assembly, installation, and
operation of the HSSI IAR facility will be prepared.

(Milestone 6.1.A)  Irradiation of the ORNL specimens in the HSSI-IAR 1 and 2 irradiation
facilities continued during this reporting period.

During this reporting period, the reactor operated for 10 days of half-cycle 445A and approximately
nine days during half-cycle 445B.  During half-cycle 445A, the IAR irradiation facilities received a
total of 239 EFPH (effective full power hours).  The facilities then received 215 EFPH during half-
cycle 445B for a total of 454 EFPH during this reporting period.

At the beginning of this reporting period, the  second group of specimens to be irradiated in the new
IAR facilities had been irradiated for a total of 1594 EFPH.  At the end of this reporting period, the
second group of specimens had been irradiated for a total of 2048 EFPH.  The facilities have been
in service for a total of 6376 EFPH.



Calibration activities have been delayed until at least the next reporting period.

(Milestone 6.2.B)  The NUREG report on the reusable irradiation facilities will be completed in
September due to limited staff availability .

Subtask 6.2:  Operate the HSSI/UCSB Irradiation Facility (K. R. Thoms and D. W. Heatherly)

This subtask includes supervising the overall operation and providing assistance to the reactor
personnel in the routine operation and maintenance of the HSSI/UCSB irradiation facility.  A
NUREG report on the design, assembly, installation, and operation of the UCSB facility will be
prepared.

(Milestone 6.2.A)  Irradiation of the UCSB specimens in the UCSB irradiation facility continued
during this reporting period.

During this reporting period, the reactor operated for 10 days of half-cycle 445A and
approximately nine days during half-cycle 445B.  During  half-cycle 445A, the UCSB irradiation
facility received a total of 239 EFPH (effective full power hours).  The facility then received 215
EFPH during half-cycle 445B for a total of 454  EFPH during this reporting period.

At the beginning of this reporting period, the UCSB facility and original specimen compliment
had been irradiated for a total of 13,407 EFPH.  At the end of  this reporting period, the UCSB
facility and original specimen compliment had been irradiated for a total of 13,861 EFPH.  The
latest irradiation plan received from the UCSB experimenters indicated that the final specimens
would be removed from the UCSB facility after 13,500 EFPH.  Additional specimen irradiations
have been added to the original plan and at the end of this reporting period the UCSB irradiation
program had obtained 103% of the original desired irradiation time.

Calibration activities have been delayed at least until the next reporting period.

Task 7: Embrittlement Data Base and Dosimetry Evaluation  (T. M. Rosseel)

This task was until March 1, 1999, the Embrittlement Data Base (EDB) and Dosimetry Evaluation
Program, JCN: 6164.  The objectives of the two subtasks listed below have been reduced but the
focus remains the same.  Nuclear radiation embrittlement information from radiation embrittlement
research on nuclear RPV steels and from power-reactor surveillance reports will be maintained in a
data base to be published on a periodic basis.  The information will assist the Office of Nuclear
Reactor Regulation and the Office of Nuclear Regulatory Research to effectively monitor current
procedures and data bases used by vendors, utilities , and service laboratories in the pressure vessel
irradiation surveillance program.  It will also provide technical expertise and analysis to the NRC
regarding dosimetry and transport calculations and methodologies.

Subtask 7.1: Embrittlement Data Base (J.-A. Wang)

The purpose of the subtask is to maintain and update the EDB.  This includes evaluating
surveillance reports, entering the data into the EDB, and providing an update to the NRC by the end
of the fiscal year.

(Milestone 7.1.A) The surveillance data from the following reports were integrated into EDB
format.

WCAP-15224, Analysis of Capsule Y from Tennessee Valley Authority Sequoyah Unit 1 Reactor
Vessel Radiation Surveillance Program.



WCAP-15243, Analysis of Capsule V and Capsule Y from Duke Energy Catawba Unit 2 Reactor
Vessel Radiation Surveillance Program.

The following surveillance reports were reviewed.

SM-1008, 99-452A, Evaluation of Reactor Vessel Materials Surveillance Data for North Anna
Power Station, Units 1 and 2, and Surry Power Station Units 1 and 2.

Docket Nos. 5-445 and 50-446, Comanche Peak Steam Electric Station Revision To The Reactor
Vessel Material Surveillance Program Withdrawal Schedule.

Docket Nos. 50-325 and 5--324, Brunswick Steam Electric Plant Additional Information - Reactor
Vessel Material Surveillance Program, TAC No. M98710.

Subtask 7.2: Dosimetry Evaluation  (I. Remec)

Technical expertise and analysis regarding dosimetry and transport calculations and methodologies
will be provided as needed to the US NRC.  Specifically, work will be performed to complete the
review of, and hold final discussions with the NRC concerning, the dosimetry guide, DG-1053.

This activity was eliminated as directed by SOEW 60-99-356.

3. MEETINGS AND TRIPS:

On April 30-May 1, 2000, R. K. Nanstad traveled to Rockville, Maryland, to participate in a meeting
on the Influence of Material Variability on Application of Master Curve Technology to Reactor
Pressure Vessel Integrity Assessment.

On May 30, 2000, Ulrich Eisele, MPA Stuttgart, Germany, visited ORNL HSSI staff members to
discuss Master Curve issues.

4. PRESENTATIONS, REPORTS, PAPERS, AND PUBLICATIONS:

R. K. Nanstad and J. G. Merkle, “Summary of Heavy-Section Steel Irradiation and Technology
Programs Activities in Material Variability,” presented by R. K. Nanstad at the meeting on the
Influence of Material Variability on Application of Master Curve Technology to Reactor Pressure
Vessel Integrity Assessment, NRC Headquarters, Rockville, Maryland, May 1, 2000.

A NUREG report, Considerations for Use of Surrogate Materials Data for Reactor Pressure
Vessels, by R. K. Nanstad, J. G. Merkle, and J. Galt, has been prepared and sent to the NRC
technical monitor for review.  

M. A. Sokolov, J. P. Robertson, L. L. Snead, D. J. Alexander, P. Ferguson, M. R. James,
S. R. Maloy, W. F. Sommer, G. Willcut, and M. R. Louthan, “Fracture Toughness
Characterization of Inconel 718, 304L, and 316L Stainless Steel After Irradiation in High-Energy,
Mixed Proton/Neutron Spectrum,” paper prepared for presentation at the 20th Symposium on the
Effects of Radiation on Materials, Williamsburg, Virginia, June 6-8, 2000, and subsequent
publication in ASTM STP 1405.

R. K. Nanstad, D. E. McCabe, M. A. Sokolov, C. A. English, and S. R. Ortner, “Investigation of
Temper Embrittlement in Reactor Pressure Vessel Steels Following Thermal Aging, Irradiation, and
Thermal Annealing,” paper prepared for presentation at the 20th Symposium on the Effects of
Radiation on Materials, Williamsburg, Virginia, June 6-8, 2000, and subsequent publication in
ASTM STP 1405.



S. K. Iskander, R. K. Nanstad, C. A. Baldwin, D. W. Heatherly, and  I. Remec, “Reirradiation
Response Rate of a High-Copper Reactor Pressure Vessel Weld,”  paper prepared for presentation
at the 20th Symposium on the Effects of Radiation on Materials, Williamsburg, Virginia, June 6-8,
2000, and subsequent publication in ASTM STP 1405.

S. K. Iskander, C. A. Baldwin, D. W. Heatherly, D. E. McCabe, I. Remec, and R. L. Swain.
Detailed Results of Testing Unirradiated and Irradiated Crack-Arrest Toughness Specimens from
the Low Upper-Shelf Energy, High Copper Weld, WF-70, NUREG/CR-6621 (ORNL/TM-
13764), report in preparation.

5. PROPERTY ACQUIRED:

Items listed in this section include all nonconsumable project purchases that were actually paid for
during this reporting period.  They do not include either accruals or accrual reversals and hence
may not accurately reflect total material procurement charges within this period.

Item  Cost ($)

None

6. PROBLEM AREAS:

The MTS 100-kip servohydraulic machine in the hot cell began leaking oil and testing of the KS-01
compact specimens was stopped.  The actuator of the machine has to be replaced or reconditioned
to affect the repair.  A preliminary estimate of resumption of testing is about August 1, 2000.

7. PLANS FOR THE NEXT REPORTING PERIOD:

The plans for the next reporting period are described in Section 2.



FINANCIAL STATUS Reporting Period:  4/24/00-5/26/00
for W6953

                     Current               Fiscal Year                Cumulative 

                     Month (MM)              to Date (MY)                     Project to date (MY)

I. Direct Staff Effort 11 6.9 26.8

II. A. Direct Lab Staff Effort ($)

Direct Salaries 89,672 667,054 2,720,293

Materials and Services 1,829 21,009 342,173

ADP Support 61 540 1,541

Subcontracts 8,463 72,365 269,669

Travel 1,621 7,033 97,541

Indirect Labor Costs 0 0 0

Other: NRC PO Tax 4,000 33,000 126,500

General and Administrative 41,662 293,353 1,240,203

Total LMER Costs 147,308 1,094,354 4,797,920

 B. DOE Added Factor Costs 0 0 0

TOTAL PROJECT COSTS 147,308 1,094,354 4,797,920

Percentage of available cumulative funds costed 86

Percentage of available current FY funds costed 57

Funds Remaining 812,080

III. Funding Status

  Prior FY FY 00 Projected    FY 00 Funds FY 00 Funding    Cumulative 

Carryover Funding Level    Received to Date Balance Needed    Amt. Obligated    

306,434 1,625,000 1,600,000 25,000 5,610,000

Comments:         
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4. CONTRACTOR (NAME AND ADDRESS)

2. REPORTING PERIOD 3. JCN NO.

5. CONTRACT PERIOD 6. ACTIVITY NUMBER

7. NRC B&R NO. 8. DOE B&R NO.

9. MONTHS COST PLAN
DATES

PLANNED COSTS
FOR ELEMENT 

($K)

ELEMENT COSTS
FOR PRIOR FYS 

($K)

PLANNED
COSTS
(BCWS)

ACTUAL
COSTS
(ACWP)

11. REMARKS:  

10. COST STATUS
       ($K)

 O        N         D        J        F        M        A        M         J         J        A        S         O        N        D

A
C
C
R
U
E
D

 
C
O
S
T
S
 
(
$
K
)

OAK RIDGE NATIONAL LABORATORY
P.O. BOX 2008
OAK RIDGE, TN 37831

EARNED
VALUE
(BCWP)

100

200

300

400

  

HSSI - 5. Modeling and Microstructural Analysis 4/24/00 - 5/28/00

FY 1999-2000

860 15 21 20 05

W6953

41 W6 95 3W 1

40 10 01 06

1/4/00

102

   20   15    5   12   13    5    3    3    6    4    3    5    5    3    
    4   29    7    5   24    5    6   10                                  

   20   35   40   52   65   70   73   76   82   86   89   94   99  102    
    4   33   40   45   69   74   80   90                       

    5   25    9    9   10    4    7    7                 

    5   30   39   48   58   62   69   75                   6

42



PLANNED        

ACTUAL           

EARNED                   
CUM. PLAN.      

CUM. ACT.           
CUM. EARN.      

1. CONTRACT REPORTING ELEMENT

4. CONTRACTOR (NAME AND ADDRESS)

2. REPORTING PERIOD 3. JCN NO.

5. CONTRACT PERIOD 6. ACTIVITY NUMBER

7. NRC B&R NO. 8. DOE B&R NO.

9. MONTHS COST PLAN
DATES

PLANNED COSTS
FOR ELEMENT 

($K)

ELEMENT COSTS
FOR PRIOR FYS 

($K)

PLANNED
COSTS
(BCWS)

ACTUAL
COSTS
(ACWP)

11. REMARKS:  

10. COST STATUS
       ($K)

 O        N         D        J        F        M        A        M         J         J        A        S         O        N        D

A
C
C
R
U
E
D

 
C
O
S
T
S
 
(
$
K
)

OAK RIDGE NATIONAL LABORATORY
P.O. BOX 2008
OAK RIDGE, TN 37831

EARNED
VALUE
(BCWP)

100

200

300

400

  

HSSI - 6. Irradiation Coordination

FY 1999-2000

860 15 21 20 05

W6953

41 W6 95 3W 1

40 10 01 06

1/4/00

187

   10    9   10   10   10   15   20   23   30   11   11   11   11    0   
    16    9    9    9   10    7    4   16

   16   25   35   45   55   70   90  113  143  154  165  176  187  187   
     16   25   34   43   53   60   64   80

   15   10    9   11   12   12   11   11   

    15   25   34   45   57   69   80   91      

17

4/24/00 - 5/28/00



PLANNED        

ACTUAL           

EARNED                   
CUM. PLAN.      

CUM. ACT.           
CUM. EARN.      

1. CONTRACT REPORTING ELEMENT

4. CONTRACTOR (NAME AND ADDRESS)

2. REPORTING PERIOD 3. JCN NO.

5. CONTRACT PERIOD 6. ACTIVITY NUMBER

7. NRC B&R NO. 8. DOE B&R NO.

9. MONTHS COST PLAN
DATES

PLANNED COSTS
FOR ELEMENT 

($K)

ELEMENT COSTS
FOR PRIOR FYS 

($K)

PLANNED
COSTS
(BCWS)

ACTUAL
COSTS
(ACWP)

11. REMARKS:  

10. COST STATUS
       ($K)

 O        N         D        J        F        M        A        M         J         J        A        S         O        N        D

A
C
C
R
U
E
D

 
C
O
S
T
S
 
(
$
K
)

OAK RIDGE NATIONAL LABORATORY
P.O. BOX 2008
OAK RIDGE, TN 37831

EARNED
VALUE
(BCWP)

100

200

300

400

  

HSSI - 7. Embrittlement DB & Dosimetry Evaluation

FY 1999-2000

860 15 21 20 05

W6953

41 W6 95 3W 1

40 10 01 06

1/4/00

26

    0    1    0    0    0    0    5    5    5    5    5    0    0    0                       
    0    1    0    0    0    0    7   12

    0    1    1    1    1    1    6   11   16   21   26   26   26   26    
    0    1    1    1    1    1    8   20 

    0    1    0    0    0    0    8    8 

    0    1    1    1    1    1    9   17        

1

4/24/00 - 5/28/00





1. CONTRACT REPORTING ELEMENT 2. REPORTING PERIOD

4. CONTRACTOR (NAME AND ADDRESS) 5. CONTRACT PERIOD 6. ACTIVITY NO.

7. NRC B&R NO. 8. DOE B&R NO.

9. MILESTONE
IDEN. NO.

10. MILESTONE DESCRIPTION

11. REMARKS 

HSSI - 1. Program Management

OAK RIDGE NATIONAL LABORATORY
P.O. BOX 2008
OAK RIDGE, TN 37831

W6953
3. JCN NO.

FY 1998-2001

FY 1998 FY 1999 FY 2000

4/24/00 - 5/28/00

860 15 21 20 05

41 W6 95 3W 1

40 10 01 06

 1.1.A.    Issue Project & Budget Proposal
 

 1.1.B.    Select and Administer Subcontracts 
           
  
 1.2.A.    Issue Earned Value Based Monthly Management
           Reports (by the end of subsequent month)

 1.2.B.    Ensure QA Requirements are met

 1.3.A.    Participate in Appropriate Codes and
           Standards Committees

 1.3.B.    Participate in NRC-Sponsored Meetings and
           Discussions

 1.3.C.    Coordinate NRC and Internal Reviews

 1.3.D.    Coordinate Domestic and Foreign Information
           Exchange as Approved by NRC-RES

 1.3.E.    Coordinate HSSI Letter and NUREG Reports

 1.3.F.    Document the Historical Information 
           Generated by the Old HSSI Program

FY 2001

3
 Q3    Q4    Q1    Q2   Q3  J A S O N D J F M A M J J A S O N D

219



1. CONTRACT REPORTING ELEMENT 2. REPORTING PERIOD

4. CONTRACTOR (NAME AND ADDRESS) 5. CONTRACT PERIOD 6. ACTIVITY NO.

7. NRC B&R NO. 8. DOE B&R NO.

9. MILESTONE
IDEN. NO.

10. MILESTONE DESCRIPTION

11. REMARKS 

HSSI - 2. Fracture Toughness Transition & MC Methodology

OAK RIDGE NATIONAL LABORATORY
P.O. BOX 2008
OAK RIDGE, TN 37831

W6953
3. JCN NO.

FY 1998-2001

FY 1998 FY 1999 FY 2000

4/24/00 - 5/28/00

860 15 21 20 05

41 W6 95 3W 1

40 10 01 06

 2.1.A.    Complete Draft NUREG Report on Comparison
           of CVN and Fracture Toughness Shifts

 2.2.A.    Sample Preparation and Irradiation for 
           Master Curve
           
 2.2.B.    Receive Specimens

  
 2.2.C.    Test Unirradiated & Irradiated Master Curve
           Specimens

 2.2.D.    Draft Letter and NUREG Reports

 2.3.A.    Design, Fabrication, Calibration,
           Evaluation and NUREG Report for Phase I

 2.4.A.    Midland Weld Evaluations

 2.4.B.    Pressure Vessel and Piping (ASME) Report

 2.5.A.1.  Test Midland Crack Arrest Specimens

 2.5.A.2.  Analyze Crack Arrest Data & Draft NUREG

 2.5.B.    Prepare a Comprehensive NUREG

 2.6.A.    IG Fracture Obtain & Machine HT Pieces

FY 2001

 Q3    Q4    Q1    Q2   Q3  J A S O N D J F M A M J J A S O N D

5 6

6 10 11

11

1

11

3



1. CONTRACT REPORTING ELEMENT 2. REPORTING PERIOD

4. CONTRACTOR (NAME AND ADDRESS) 5. CONTRACT PERIOD 6. ACTIVITY NO.

7. NRC B&R NO. 8. DOE B&R NO.

9. MILESTONE
IDEN. NO.

10. MILESTONE DESCRIPTION

11. REMARKS 

HSSI - 2. Fracture Toughness Transition & MC Methodology

OAK RIDGE NATIONAL LABORATORY
P.O. BOX 2008
OAK RIDGE, TN 37831

W6953
3. JCN NO.

FY 1998-2001

FY 1998 FY 1999 FY 2000

 4/24/00 - 5/28/00

860 15 21 20 05

41 W6 95 3W 1

40 10 01 06

 2.6.B.    Age & Evaluate by CVN
 

 2.6.C.    Machine C(T)s and Test

 2.6.D.    MC Impact Evaluations
           

 2.6.E.    Reports and Administration

  
 2.7.A.    Complete Fabrication and Preliminary
           Testing of Subsize Specimen

 2.7.B.    Complete Testing of Subsize Specimens

 2.7.C.    Complete NUREG Report on Results of Subsize
           Specimen Fracture Toughness Tests

 2.7.D     Fabricate A302B PCVNs from 3 Heats

 2.7.E.    Test and Analyze

 2.7.F.    Prepare Letter Report

 

FY 2001

7

 Q3    Q4    Q1    Q2   Q3  J A S O N D J F M A M J J A S O N D

12

10

10

2

4



1. CONTRACT REPORTING ELEMENT 2. REPORTING PERIOD

4. CONTRACTOR (NAME AND ADDRESS) 5. CONTRACT PERIOD 6. ACTIVITY NO.

7. NRC B&R NO. 8. DOE B&R NO.

9. MILESTONE
IDEN. NO.

10. MILESTONE DESCRIPTION

11. REMARKS 

HSSI - 2. Fracture Toughness Transition & MC Methodology

OAK RIDGE NATIONAL LABORATORY
P.O. BOX 2008
OAK RIDGE, TN 37831

W6953
3. JCN NO.

FY 1998-2001

FY 1998 FY 1999 FY 2000

 4/24/00 - 5/28/00

860 15 21 20 05

41 W6 95 3W 1

40 10 01 06

 2.8.A.    Complete Plan for Assembly and Compilation
           of Surrogate Materials Data Base

 2.8.B.    Complete Assembly and Compilation for 
           Unirradiated Materials

 2.8.C.    Complete Statistical Analyses of Data Base
           for Unirradiated Materials

 2.8.D.    Complete Draft NUREG Report on Guidelines
           for use of Surrogate Materials to Establish

 2.8.E.    Complete Assembly and Compilation for
           Irradiated Materials

 2.8.F.    Complete Statistical Analysis of Data Base
           for Irradiated materials

FY 2001

8

 Q3    Q4    Q1    Q2   Q3  J A S O N D J F M A M J J A S O N D

11



1. CONTRACT REPORTING ELEMENT 2. REPORTING PERIOD

4. CONTRACTOR (NAME AND ADDRESS) 5. CONTRACT PERIOD 6. ACTIVITY NO.

7. NRC B&R NO. 8. DOE B&R NO.

9. MILESTONE
IDEN. NO.

10. MILESTONE DESCRIPTION

11. REMARKS 

HSSI - 3. Irradiation Embrittlement of RPV Steel

OAK RIDGE NATIONAL LABORATORY
P.O. BOX 2008
OAK RIDGE, TN 37831

W6953
3. JCN NO.

FY 1998-2001

FY 1998 FY 1999 FY 2000

 4/24/00 - 5/28/00

860 15 21 20 05

41 W6 95 3W 1

40 10 01 06

 3.1.A.    Age HAZ Materials 

 3.1.B.    Machine CVN Specimens

 3.1.C.    Evaluate Results and Prepare Letter Report

 
 3.1.D.    Irradiate Capsules

 3.1.E.    Ship Specimens

 3.1.F.    Test Specimens

 3.1.G.    NUREG Report

 3.2.A.    NUREG on IA Work to Date

 3.2.B.    Dosimetry of 30 CVNs

 3.2.C.    NUREG on 30 CVNs (IAR)

 3.2.D.    Test Plan for Critical Materials

 3.2.E.    IAR of Critical Materials

FY 2001

6

 Q3    Q4    Q1    Q2   Q3  J A S O N D J F M A M J J A S O N D
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1. CONTRACT REPORTING ELEMENT 2. REPORTING PERIOD

4. CONTRACTOR (NAME AND ADDRESS) 5. CONTRACT PERIOD 6. ACTIVITY NO.

7. NRC B&R NO. 8. DOE B&R NO.

9. MILESTONE
IDEN. NO.

10. MILESTONE DESCRIPTION

11. REMARKS 

HSSI - 3. Irradiation Embrittlement of RPV Steel

OAK RIDGE NATIONAL LABORATORY
P.O. BOX 2008
OAK RIDGE, TN 37831

W6953
3. JCN NO.

FY 1998-2001

FY 1998 FY 1999 FY 2000

  4/24/00 - 5/28/00

860 15 21 20 05

41 W6 95 3W 1

40 10 01 06

3.3.A.     Ship JRQ Specimens From PSI to ORNL 

3.3.B.     Complete Test Plan

3.3.C.     Complete JRQ Specimen Testing

3.3.D.     Complete Draft NUREG Report on IAR Results
           of JRQ

 
 

FY 2001

 Q3    Q4    Q1    Q2   Q3  J A S O N D J F M A M J J A S O N D
9 10

119



1. CONTRACT REPORTING ELEMENT 2. REPORTING PERIOD

4. CONTRACTOR (NAME AND ADDRESS) 5. CONTRACT PERIOD 6. ACTIVITY NO.

7. NRC B&R NO. 8. DOE B&R NO.

9. MILESTONE
IDEN. NO.

10. MILESTONE DESCRIPTION

11. REMARKS 

HSSI - 4. Validation of Irradiated and Aged Materials

OAK RIDGE NATIONAL LABORATORY
P.O. BOX 2008
OAK RIDGE, TN 37831

W6953
3. JCN NO.

FY 1998-2001

FY 1998 FY 1999 FY 2000

 4/24/00 - 5/28/00

860 15 21 20 05

41 W6 95 3W 1

40 10 01 06

4.1.1.A.    JPDR Information Exchange with JAERI

 
4.1.1.B.    Machining & Inspection of JPDR

  
4.1.1.C.    Testing, Letter & NUREG Report

 
4.1.3       Maine Yankee RPV Feasibility Study

4.3.B. Complete Draft NUREG Report on Thermal
            Aging of SS Welds

4.4.A. Complete Preparation of List of 
            Anticipated Foreign Travel

4.4.B. Participate in Periodic Meetings of IGRDM

4.4.C. Complete Progress Reports of Collaboration
            Activities

 

FY 2001

6

 Q3    Q4    Q1    Q2   Q3  J A S O N D J F M A M J J A S O N D

12

4

12

1



1. CONTRACT REPORTING ELEMENT 2. REPORTING PERIOD

4. CONTRACTOR (NAME AND ADDRESS) 5. CONTRACT PERIOD 6. ACTIVITY NO.

7. NRC B&R NO. 8. DOE B&R NO.

9. MILESTONE
IDEN. NO.

10. MILESTONE DESCRIPTION

11. REMARKS 

HSSI - 4. Validation of Irradiated and Aged Materials

OAK RIDGE NATIONAL LABORATORY
P.O. BOX 2008
OAK RIDGE, TN 37831

W6953
3. JCN NO.

FY 1998-2001

FY 1998 FY 1999 FY 2000

 4/24/00 - 5/28/00

860 15 21 20 05

41 W6 95 3W 1

40 10 01 06

4.5.A. Complete Plans for Testing of Specimens in
            MEA Capsule, Procurement and Testing of
            Palisades Capsule & Evaluation of PWHT
            Sheets 

4.5.B. Complete Letter Report Regarding RPV
            Materials Available for Irradiation Study

4.5.D.      Complete Letter Report on Test results
            From MEA Capsule
 
 
 

FY 2001

4

 Q3    Q4    Q1    Q2   Q3  J A S O N D J F M A M J J A S O N D

12

7

11

11

1

1



1. CONTRACT REPORTING ELEMENT 2. REPORTING PERIOD

4. CONTRACTOR (NAME AND ADDRESS) 5. CONTRACT PERIOD 6. ACTIVITY NO.

7. NRC B&R NO. 8. DOE B&R NO.

9. MILESTONE
IDEN. NO.

10. MILESTONE DESCRIPTION

11. REMARKS 

HSSI - 5. Modeling & Microstructural Analysis

OAK RIDGE NATIONAL LABORATORY
P.O. BOX 2008
OAK RIDGE, TN 37831

W6953
3. JCN NO.

FY 1998-2001

FY 1998 FY 1999 FY 2000

 4/24/00 - 5/28/00

860 15 21 20 05

41 W6 95 3W 1

40 10 01 06

  5.1.A.   Development and Predictive use of
           Embrittlement Model

  5.1.B.   Model Validation and Data Analysis

  5.2.A.   Coordinate and Analyze APFIM/SANS/FEGSTEM
           Round Robin Experiment

  5.2.B.   APFIM Characterization

  5.3.A.   Conduct and Coordinate Experiments in HFIR
           HFBR, and FNR

  5.3.B.   High-Flux Irradiation-Annealing-
           Reirradiation in HFIR

  5.4      Administration of Task Activities

  

 
 

FY 2001

1
 Q3    Q4    Q1    Q2   Q3  J A S O N D J F M A M J J A S O N D

1

9 1



1. CONTRACT REPORTING ELEMENT 2. REPORTING PERIOD

4. CONTRACTOR (NAME AND ADDRESS) 5. CONTRACT PERIOD 6. ACTIVITY NO.

7. NRC B&R NO. 8. DOE B&R NO.

9. MILESTONE
IDEN. NO.

10. MILESTONE DESCRIPTION

11. REMARKS 

HSSI -  6. Irradiation Coordination

OAK RIDGE NATIONAL LABORATORY
P.O. BOX 2008
OAK RIDGE, TN 37831

W6953
3. JCN NO.

FY 1998-2001

FY 1998 FY 1999 FY 2000

 4/24/00 - 5/28/00

860 15 21 20 05

41 W6 95 3W 1

40 10 01 06

 6.1.A.    Coordinate the Operation, Data Collection,
           and Maintenance of the HSSI IAR Facility
           
 6.1.B.    Comprehensive Report on Reusable
           Irradiation Facilities

 6.2.A.    Coordinate the Operation, Data Collection,
           and Maintenance of the UCSB Irrad.Facility

 

 

 
 

FY 2001

 Q3    Q4    Q1    Q2   Q3  J A S O N D J F M A M J J A S O N D

11 4



1. CONTRACT REPORTING ELEMENT 2. REPORTING PERIOD

4. CONTRACTOR (NAME AND ADDRESS) 5. CONTRACT PERIOD 6. ACTIVITY NO.

7. NRC B&R NO. 8. DOE B&R NO.

9. MILESTONE
IDEN. NO.

10. MILESTONE DESCRIPTION

11. REMARKS 

HSSI - 7. Embrittlement DB & Dosimetry Evaluation

OAK RIDGE NATIONAL LABORATORY
P.O. BOX 2008
OAK RIDGE, TN 37831

W6953
3. JCN NO.

FY 1998-2001

FY 1998 FY 1999 FY 2000

 4/24/00 - 5/28/00

860 15 21 20 05

41 W6 95 3W 1

40 10 01 06

 7.1.A.    Evaluate and Input Surveillance Reports
           into Embrittlement Database

 7.1.B.    Complete Update 10

 7.1.C.    Complete Update 11

FY 2001

 Q3    Q4    Q1    Q2   Q3  J A S O N D J F M A M J J A S O N D


